

CONFIDENTIAL

TIME-TABLE

THE STUDY	Requirements			Survey			Assessment		
	:	:	:	:	:	:	:	:	:
Completion of Survey				15 Dec 50			22 Mar 51		
Dissemination of Preliminary Draft				22 Dec 50					
Consideration of preliminary draft by agency representatives				4-27 Jan 51			4-27 Apr 51		
Dissemination of improved draft				10 Feb 51			11 May 51		
Receipt of comments of agency heads				1 Mar 51			30 May 51		

Submittal of the complete study in final form:

To agency heads - 7 Jun 51
To Executive Secretary, NSC - 21 Jun 51

Implementation of the recommendations of the study should begin immediately upon our being notified of NSC approval of the report.

The Plan

Dissemination of preliminary draft - 7 Jul 51
Remainder of schedule to be determined as soon as possible.

CONFIDENTIAL